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ABSTRACT 
The identification of factors which are necessary for successful implementation of 
projects is of great importance to many institutions and organizations. The overall 
goal of this study was to examine the factors affecting implementation of the projects 
in the Kenya National Police Service. The specific objectives was; To establish the 
effect of project financing, project planning, government policies and feasibility study 
on implementation of housing projects in the Kenya National Police Service. The 
study adopted system theory, resource-dependence theory and normalization process 
theory. The study  adopted a descriptive survey design. The design facilitated the 
collection of information on factors affecting implementation of housing projects in 
the Kenya National Police Service. The target population for this study was 42 
commissioned officers in Nakuru County Police Headquarters. Commissioned 
officers are involved in the study since they are directly involved in the 
implementation of Police Housing projects. Considering the target population is 
small, the researcher used census sampling technique where all 42 commissioned 
officers were considered for the study. A pilot-test was conducted in the neighboring 
Uasin Gishu County police Service Headquarters in Eldoret where four (4) 
questionnaires was randomly distributed to both commissioned and non-
commissioned officers. Questionnaires were developed into structured questions. Data 
analysis was done using descriptive statistics such as frequencies and percentages. 
Presentation of the results was done in form of tables, charts and graphs which 
facilitate clear interpretation of results which assisted in drawing of the conclusions 
and recommendations. From the findings the researcher concluded that late 
disbursement of funds delays the implementation of housing projects in the  National 
Police Service Kenya. Bureaucracy in financial management negatively affects the 
implementation of housing projects in the National Police Service Kenya. The 
researcher further concluded that lack of planning leads to incorrect assumptions and 
poor project execution. From the findings the researcher recommended that 
government should enact and implement policies and procedures which create an 
environment that is conducive for the development of police housing project, this will 
remove barriers during the implementation of police housing project. The researcher 
recommended that there should be clear channels of communication which allow 
effective flow of information along the hierarchy 
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OPERATIONAL DEFINITION OF TERMS 
Client This refers to the natural or legal person for whom a structure is 
constructed or alternatively the person or organization that took 
the initiation of the construction. In this study the Inspector 
General of Police is the client. 
Contractor This refers to the person or organization contracted to construct 
the housing project. 
Project This refers to a planned activity that is completed for a period of 
time with an intention to accomplish a particular goal. 
Implementation This is the systematic process of ensuring a project is 
accomplished as planned. 
Project 
financing 
This refers to the long-term financing of infrastructure and 
industrial projects based upon the projected cash flows of the 
project rather than the balance sheets of its sponsors 
Project planning Project planning is a procedural step in project management, 
where required documentation is created to ensure successful 
project completion. 
Government 
policies 
This refers to rules and regulations that determines how projects 
are implemented, they include building codes, environmental 
laws, land use regulations which increase and generate 
substantial costs. 
Feasibility study The measure of how well a proposed system solves the problems, 
and takes advantage of the opportunities identified during scope 
definition and how it satisfies the requirements identified in the 
requirements analysis phase of system development 
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CHAPTER ONE 
INTRODUCTION OF THE STUDY 
1.0 Introduction 
In this chapter, the study comprises of background of the study, objective of the study, 
significance, limitations and the scope of the study. 
1.1Background of the Study 
According to the Project Management Institute (PMI) project is a temporary endeavor which 
is carried out to build a unique product, service or outcomes. Temporary shows that a project 
has a certain beginning and an end. A project is termed successful if the client‟s problem is 
solved; the project is delivered on time, within the expected scope and budget. 
Implementation is the execution or carrying out the activities that were described during the 
planning phase (Kerzner, 2013). The successfulness of a project is normally weighed by the 
degree by which the present targets set by the client are achieved, additionally whether it 
achieves the role anticipated to meet adequately and if it gives solution to the noted challenge 
in the stipulated time brackets, cost and accepted quality. To meet the purpose, effective 
project planning control will be required through the application of project management 
systems (Muchungu, 2012). The close Supervision is carried out after the completion of a 
project. The drive of the close supervision is to evaluate how the goals of the project have 
been archived successfully, effective and keeping the track. The close supervision is an 
evaluation and review of the accomplished working solution. It will be performed after a 
period of live running, sometime post the completion project. (Alston, 2009). 
For several years the crisis of police housing has been a matter of concern for serious and 
continuous debate in the National Assembly and the police formation cycle in all this debates 
one major solution is the agitation for the provision of resources to fund the adequate and 
decent houses for the police set to ease pressure on police officer who in the past have been 
forced to share accommodation unit owing to an acute house crunch. The former inspector 
General of Police lauded the government following the treasury allocation of Ksh 1.2 billion 
to the housing corporation towards the development of 2000 housing unit across the country 
by the end of Financial Year in June 2014, saying “It was part of police welfare”. That will 
motivate the police to work well. Most of the police officers are not discharging duties 
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properly due to the poor working environment they operate from (Republic of Kenya Budget 
estimate June 2014/2015 and Business Daily- Sunday sep 6, 2013) 
According to the Kenya National Human Rights Commission (2015), officers of junior ranks 
in the Police Service resides in police lines for ease of mobilization. Officers in higher ranks 
are free to rent accommodation outside the Stations. So far, the following have been 
accomplished according to the report: 1,534 housing units completed, 43 office blocks built, 
2,140 housing units leased, 15 office blocks leased, 520 projects on housing units are 
ongoing, 16 projects on administration block are ongoing and 10,983 officers are housed. 
Nevertheless, 28,255 officers have not been offered institutional housing and thus are forced 
to make their personal arrangements for the same. This presents challenges to delivery of 
their task as some stay in very poor housing units within the police stations/lines. These poor 
housing conditions greatly affect the morale of the police officers. 
According to IPSOS (2016), in the 2013-2014 financial year, the government allocated 
Kshs.2 billion for rapid development of 2000 housing units through the National housing 
corporation but in the year 2014-2015 financial year, the funds were directed to the ministry 
of Lands, Housing and Urban development. The report found an unclear mode of funds 
disbursement for Police housing projects. This has consequently derailed Police housing 
projects. There seems to be shifting responsibility towards the construction of Police houses. 
For instance, in 2014, the budget policy statement proposed that the National Government 
could construct 18000 housing units for the National police services. However, in the 2015 
budget policy statement, it was stated that the National Youth Service will construct 15000 
units for the National Police Service (NPS) in the 2015-2016 financial year. In addition, 
Independent Police Oversight Authority (IPOA) has recommended that the housing 
allowance for police officers should be enhanced taking into consideration the current market 
forces and applicable rates should be based on the location of Police offices. IPOA also 
recommends that far flung and remote areas where housing for renting may not be readily 
available, the government should consider constructing houses using cheap locally available 
and cost effective materials and appropriate technologies. The Kenyan government claims to 
be on track to complete the construction and upgrading of 27 000 housing units for the 
National Police service Kenya.  
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1.1.1  The National Police Service Kenya 
The Police Service is composed of the Kenya Police service and the Administration police 
service. There is established the office of the Inspector General of police and currently under 
the leadership and command of the second Inspector General of police March 11, 2015 
National Police Service Act (No. 11A OF 2011) 
The Kenya Police has its small beginnings in the period between 1887 – 1902, tracing its 
foundation on the Imperial British East Africa (I.B.E.A.) Company, and a businessman Sir 
William McKinnon, who in the interest of his business found it necessary to provide some 
form of protection (security) for his stores. The current Kenya Police Service was established 
as a British colonial force in 1907. From the period between 1887 to 1902 policing was 
provided by the East African trading company (E.A.T.C) IN 1906 the police ordinance was 
established to create a new force in 1907 and the current Kenya Police name came into effect 
in 1920. The colonial force was made mainly of British and Indian recruits as senior officers 
and Africans among the lower ranks (WR Foran The Kenya Police 1887-1960).  
The Kenya Police service is founded under the provisions of an Act of Parliament known as 
the Police Act, Chapter 84 of the Laws of Kenya. The Police Service is composed of the 
previous Kenya Police and the Administration Police. The service is headed by the Inspector 
General of Police. The Police Act (2006) offers for the roles, organization and discipline of 
the Kenya Police service and the Kenya Police Reserve, and for matters incidental thereto 
(Kenya Police Act 2006 & Kenya Police Service Act).  
According to section 14 of the Act, the Police service is founded in our Nation to carry out 
the roles that follows; · Maintenance of law and order, the preservation of peace the 
protection of life and property, the prevention and detection of crime, the apprehension of 
offenders and the enforcement of all laws and regulations with which it is charged Kenya 
Police Service 2006 (Sec 57). A fully functioning police service is vital for maintenance of 
peace, provision of security, and enforcement of the law. In the past two decades the security 
scheme worsened to a level where the government failed to assure safety to the public and 
their property. This arose as a result of low morale, lack of skilled labor, insufficient 
resources, political interference and endemic corruption in the service (Waller, 2010, CHRI 
2006). The efficiency enforcement of law, the keeping the public safe, and assuring 
protection of life and property are basic to growth of economy and the formation of a 
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conducive environment for private sector-led growth and development Kenya Police Act 
2006 (Sec 57). 
Emerging issues as to the issuing of good policing service comprises, but not limited to the 
delayed response to the scene of crime, merely low rates of prevention and detection of 
crime, Poor management of scenes of crime, police under strength, with a police to 
population ratio of 1:1150, inadequate proper HRM dogma and schemes, Lack of autonomy, 
Poor terms and conditions of service, inadequate resources Long and bureaucratic purchasing 
process in securing security equipment. The sole cause of dysfunctional policing is the 
adverse shortage of resources with which the police must contend (Amnesty International 
2013). The drive of executing devise efficiently is to provide ameliorated performance. Police 
service ought to own its schemes for tracking performance and taking corrective action where 
possible. This procedure will be amplified by a continual emphasis on performance against. 
Every target involving those in regard of crime and policing, emphasizes on performance 
ought to advance and unincreasingly be analyzed to safeguard  performance where possible. 
Frequent consultation with central shareholders should be vital to highlight any difficulty 
against ameliorating performance and handling them efficiently. Where quality of service to 
the citizens fail to attain anticipated levels, the government will look to the Inspector General 
to take steps which necessitate to put this right. Such intervention should not be regarded as a 
challenge to operational independence, but the acceptance of a responsibility at all levels of 
the service. The Police Service should therefore be accountable to the public and law 
(Lundman 2010). 
1.2 Statement of the Problem  
Police Service Housing Project is part of the police reform program which among other 
objective is aimed to improve the welfare of the security forces (Capital Business and Tech. 
may 12 2014). To Date the Police Service is faced with various challenges and this range 
from corruption which hinders construction and success of the police housing project.  Over a 
time the top police management and the officials from the ministry of Interior and 
Coordination of  Government along with the officials from the  Housing Corporation collude 
and instead of allocating resources for the proposed police housing units they are induced to 
become involved in bribery and corruption (Rancer & Womack, 1997).The top police 
management and officials from the Ministry of Interior and Coordination of  Government to 
engage in corruption in the expense of police housing project is inevitably greater where there 
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is a perception that the risk of detection and penalty is relatively low (Amnesty International. 
Police 2013). The government has initiated housing projects for police officers in order to 
improve their welfare and terms of service. However, despite resources being allocated to the 
project, it seems that there are implementation issues and many of such projects has not yet 
been completed. Police officers in the country continue to live in poor housing conditions 
which affect their morale and performance of duty resulting to possible increased incidences 
of corruption. Hence the study sought to establish factors affecting implementation of 
housing projects in the Kenya National Police Service. 
1.3 Objectives of the Study 
1.3.1 General Objectives 
The overall goal of this study was to examine the factors affecting implementation of the 
projects in the Kenya National Police Service. The specific objectives are: - 
1.3.2 Specific Objectives 
i. To establish the effect of project financing on implementation of housing projects in 
the National Police Service in Nakuru County Headquarters. 
ii. To examine the effect of project planning on implementation of housing projects in 
the National Police Service in Nakuru County Headquarters. 
iii. To assess the effect of government policies on implementation of housing projects in 
the National Police Service in Nakuru County Headquarters. 
iv. To determine the effect of feasibility study on implementation of housing projects in 
the National Police Service in Nakuru County Headquarters. 
1.4 Research Questions  
i. To what extent does project financing affect implementation of housing projects in the 
National Police Service in Nakuru County Headquarters? 
i. To what extent does project planning affect implementation of housing projects in the 
National Police Service in Nakuru County Headquarters? 
ii. To what extent does government policies affect implementation of housing projects in 
the National Police Service in Nakuru County Headquarters? 
iii. To what extent does feasibility study affect implementation of housing projects in the 
National Police Service in Nakuru County Headquarters? 
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1.5 Significance of the Study 
The study will be of importance to policy makers in the National police service department, 
other government departments and even the private sector in general as a whole in matters of 
planning, funding, conducting feasibility studies, having the right expertise and having a 
proper procurement process regarding implementation of projects. 
The National police service Kenya will benefit from the findings of this work since it serves 
as a feed-back on some of the reasons why their various projects are either successful or on 
the verge of failing or have already failed. Also the future researchers may find this research 
significant in the project of areas which needs further studies to build on the topic of factors 
affecting execution of projects. 
1.6 Scope of the Study 
The study focused on factors affecting implementation of housing projects in the National 
Police Service Kenya. The target population for this study was 42 commissioned officers in 
the National Police Service Nakuru County Headquarters. Commissioned officers are 
involved in the study since they are directly involved in the implementation of Police 
Housing projects.   
1.7 Chapter Summary 
Chapter one is used to present the background of the study, statement of the problem and 
objectives of the study. It also presented the research questions, significance of the study and 
the scope of the study. 
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CHAPTER TWO 
LITERATURE REVIEW 
2.0 Introduction 
The chapter emphasizes on the previous studies carried out in the area. Review of empirical 
Literature, Theoretical review, summary and gaps as well as conceptual framework. The 
section gives light to the study from previous researchers and the main studies on challenges 
facing police service housing project development. 
2.1 Theoretical Review 
Theories are devised to explain the existence of a certain phenomenon and in most cases to 
challenge and broaden the current understanding of the phenomena, in the limits of the 
critical bounding assumptions. The theoretical framework is a detailed structure which can 
support a theory of a research study. The framework ushers in and describes the theory which 
tries to explain the research challenges under study (Abend , Gabrie & Swanson, Richard A, 
2008) 
2.1.1 System Theory 
Bertalanffy (1962) delineates systems theory to be a working hypothesis, the major role of it 
is to give a theoretical model for describing, forecasting and controlling a certain occurrence. 
Hartman (2010) observed that the entire firms involves processing of inputs and outputs with 
internal and external systems and subsystems that is of importance in giving a profitable 
overview of every organization. Police housing projects need a functional system to manage 
their projects well. Rousseau (2015) proposes that systems must be monitored since failure in 
one of the system leads to failure in the other. System theory attains intuitions in 
communication Specifically influential on institutional communication, systems theory 
describes why people form groups, where every one is a scheme and part of the greater 
scheme.  It emphasized on the entire system and not on its sections, and how the sections 
communicate to have impact on the entire scheme.(Rancer & Womack, 1997) 
This theory sights that within a formal framework, an institution is a social system which 
consist of persons who unite to draw resources, people and finances to produce products. 
Every institution comprises of meeting out inputs and outputs with internal and external 
systems and subsystems which is supportive in giving a purposeful outline of every 
institution. Police housing project requires good governance systems so as to safeguard 
transparency and responsibility. The theory perceives an institution to be a social system 
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comprising of persons who collaborate within a formal framework, using resources, 
individuals and finances to give profits. Community participation in community based 
projects ought to give effective management of their projects to maximize outputs (Caws, 
2015). Whereas the theory stresses research question one (which pursues to unmask the 
impacts of good or poor governance in the functioning of the police housing project, the 
theory sought to explain the important function that governance performs as section of the 
general system which builds project. 
2.1.2 Resource-dependence theory 
Penrose in 1959 discovered the Resource-dependence (RDT) theory. He claims that it is the 
heterogeneity and not the homogeneity of the profitable services from its resources which 
give every corporate its unique character. The concept of corporate ‟s resource heterogeneity 
is the foundation of the RDT. RDT gives a possible description how corporate mobilize 
resources (Barney, 2003). The theory further states that the core to institutional survival is in 
its aptitude to get and maintain resources from its parameters. It employs two hypotheses in 
reviewing sources of competitive benefits. To start with, the theory has a hypothesis that the 
corporate in an industry may be heterogeneous in regard to the availability of resources in 
their control. The second hypothesis is that the heterogeneity of resource may last for a time 
since the resources spent in implementing corporate‟s strategies fail to be perfectly moveable 
across firms (i.e., most of the resources may fail to be marketed in factor markets and are 
difficult to accumulate and imitate) Kozlenkova, Samaha & Palmatier, (2014).  
In minimizing dependence on a specific environment, institutions ought to look for resources 
from various suppliers and adapt to the current modifying environment. RDT proposes that, if 
it encounters environmental difficult, social ventures should try to secure resources through 
debt, equity, or grants from different supplier. Frequently resource-seeking conduct is 
personified in the form of a business-plan or grant which might be adapted to the financing 
environment. Entrepreneurs utilize the devise to describe the potential of their corporate 
suppliers like venture capitalists and formal finance firms like banks and small-business 
advancement institution. Thus the corporate devise and identifies ways of using resources to 
exploit an identified opportunity by the entrepreneur (Delmar & Shane, 2013).  
The RBT of the corporate gives an optional view to assist explain way a firms might advance, 
grow, and flourish in resource-constrained environments. It proposes that every firm is 
unique in its idiosyncratic relation to the resource environment. The different of a firm result 
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because of elicit various services from the similar set of objective resources. A resource that 
is perceived to be worthless to a firm may be valuable to a different firm. Thus, corporates 
may deliberately use the existing resources for free or cheaply because others judge them to 
be useless (junk) or substandard (Baker & Nelson, 2015).  
2.1.3 Normalization Process Theory 
The Normalization Process Theory (NPT) was advanced in the United Kingdom by Professor 
Carl May and Dr Tracy Finch in association with a host of national and international 
colleagues.  The drive of NPT is to explain and comprehend the procedures of inventions or 
interventions to be a routine in project management. It emphasizes on the task which has to 
occur on the execution invention on the daily practice (May, 2006).  NTP is a socio-
behavioral theory emphasized on the „social institutional of the task (executional), of building 
exercises routine factors of daily life (embedding) and of withstanding embedded exercises in 
their social contexts (integration)‟ (May, 2009). It investigates the „execution procedures‟ in 
the projects of the community to validate the factors affecting worthy modifications in 
exercise. The theory comprises of four building blocks which describe the institutional of the 
task performed, and suggests that, for a complex involvement to be routine everyday practice, 
the following mechanism should be considered; coherence („what is the work‟), cognitive 
involvement („who does the work‟), collective action („how does the work get done‟) and 
reflexive monitoring („how is the work understood‟) (Finch, 2009). These build ups are not 
linear, but iterative and interrelated. Drivers of change include persons, institutional, political 
and economic factors (Grol & Wensing, 2014). Procedural appraisal of complex interventions 
may specify contextual factors connected with exercise modification. The theory is vital to 
the study because it pursues to establish the impact of monitoring and evaluation on 
sustainability of the projects, executing and evaluating complex interventions, new 
technologies, and business processes in police housing projects and demanding. NPT may be 
utilized in supporting the work of execution and evaluation of complex interventions(May C, 
2009)  
2.2 Review of Empirical Literature 
2.2.1 Project Financing and implementation of housing projects 
Saisi, Ngahu & Kalio (2015) conducted a study on financial factors influencing successful 
completion of construction projects in Egerton University Kenya. More specifically the study 
required to determine the influence of access to infrastructure capital on success completion 
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of the aforesaid projects. The study was conducted in Egerton University, that is among the 
pioneer public universities in Kenya. Descriptive survey research design was employed. The 
study targeted staff members attached to the management/administration, project 
management, accounting/finance, and auditing departments of Egerton University. Stratified 
random sampling method was adopted to draw respondents from the target population. A 
structured questionnaire was employed to gather primary data from the sampled respondents. 
Data was processed and reviewed with the use of the Statistical Package for Social Sciences. 
Both descriptive and inferential analyzes were carried out. The study findings were presented 
in form of statistical tables. The study established that the relationship between access to 
infrastructure capital and successful completion of construction projects was positive and 
very strong. 
Mbabazize (2017) conducted a study on the function of project resource availability on 
project success in banking industry in Rwanda. The target population of 132 was used 
composing of project manager and the project team derived from the human resource, 
information technology, customer care, finance, credit departments as well as selected staff 
from 14 branches. Primary data was collected using structured questionnaires. A sample size 
of 42 was used. The data was then analyzed using inferential statistics in order to get the 
relationship between variables. The study established that improving resource availability 
have statistically significant role on MIS project success in the Banking Industry in Rwanda. 
Adek (2016) conducted a study to establish the determinants of successful projects 
implementation of infrastructure projects in devolved units in Mombasa County. Descriptive 
research design was adopted for the study. Purposeful sampling was used in accordance to 
the characteristics the elements in the population possess. The research targets 
managers/employees handling county development projects in Mombasa County. Data was 
collected using a structured questionnaire which was administered personally, via e-mails, 
enumerators and pick them after they had been filled. Data was coded and analyzed using the 
SPSS.  The findings indicated that stakeholders have an influence in the implementation of 
infrastructural projects in  
Mombasa County, management plays a role in the success or failure of Infrastructural 
projects implementation through allocation of resources and giving directions. Capital and 
personnel are central resources in the implementation of infrastructural projects in Mombasa 
County, and the role of governance through the politicians and local leaders cannot be ruled 
out as far as infrastructural projects implementation in the county is concerned.  
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Anyango (2016) conducted a study to investigate the factors that determine effective 
implementation of health projects in Gedo region of Somalia. The specific objectives was to 
how financial support influence project implementation. The study adopted descriptive 
research design in an attempt to investigate the factors that determine effective project 
implementation. The target population of this study was 55 employees of World Vision 
working under health projects in Gedo region of Somalia. The study found that there was 
enough financial support for project implementation at World Vision Somalia thus effective 
project implementation since finances are essential in the running of a project initiative in 
terms of facilitating execution of implementation tasks.  
 
Alam, (2010) conducted an empirical analysis of the determinants of project finance. The 
study used a pure-play approach to measure unobservable project cash flows for a sample of 
440 US and non-US firms that invested in 577 projects. The findings indicated there is proof 
that the probability of project finance is increasing in cash flow volatility difference between 
firms and project cash flows. The study further, found out that firms are likely to choose 
corporate finance for low correlation and low and same volatilities among firms and project 
cash flows.  
2.2.2 Project Planning and implementation of housing projects 
Umulisa, Mbabazize and Shukla (2015) conducted a study to determine impact of project 
resource devising exercises on performance of the project of Agaseke project in Kigali, 
Rwanda. The main objective of this study was to appraise the impacts of Project strategic 
devising on project performance. Specific objectives of the research were to determine the 
effects of human resources planning practices on Agaseke project service quality, to review 
the effects of financial resource devising practices on the Agaseke project and to analyze the 
effects of Material and time resource devising practices for timely execution of Agaseke 
project. The research design to this study uses a Cross-sectional study design that adopts both 
quantitative approach. The target population of the study is entire women who are members 
of Agaseke Project in the city of Kigali in Kicukiro, Gasabo and Nyarugenge districts 
estimated to be 3,800 women. Purposive sampling technique was employed for a target group 
of 400. The study revealed that there existed team work in the project and that project 
members were trained on handcraft making. Financial resource planning practices were found 
to influence the project performance. Practices such as budgeting, forecasting and having 
plans for money generation were found to exist in the project.  
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Shenhar (2013) conducted a study to ascertain the association amid project devising and the 
success of project. The study is focused on data from more than a hundred defense research 
and development projects performed in Israel and involves a review of the statistical 
correlation amid the two sets of variables. The outcomes propose that project success is 
insensitive to the level of execution of management processes, which are supported by digital 
computerized machines and project management training. 
Farooquie (2014) conducted an empirical study on Project planning and performance. The 
study tries to develop a tool to weigh the elements of project devising and performance and 
investigate their managerial inferences. Factor review and Pearson coefficients of correlation 
have been employed for this drive. Nine factors make up the linkage amid project devising 
and performance. Conformance to necessities which emerge to be more essential amid them, 
and then aspects like sound devising and the perceived criteria of project success 
consecutively. 
Jallow, (2014) carried out an empirical study of the complexity of necessities management in 
construction projects. The study pursued an in-depth review on the recent approach of 
managing client necessities in buildup and to identify the important aspects, that lead to the 
complexity of managing the necessities in defining the best approach. A case study was done 
principally by use of semi -participant observations supplemented with other qualitative data 
gathering techniques like interviews, questionnaires and document analysis. Thematic 
analysis was employed to analyze the data. The findings identified major factors connected 
with the complexity of managing client necessities information, which encompasses: 
mechanisms for documentation, storage and access, distribution of necessities information 
amid shareholders and across lifecycle phases of a project, traceability management and the 
delivery of effective modifiable management incorporating dependency checking and impact 
analysis 
Nguyen (2016) conducted a study on devising in software project management of software 
companies in Vietnam. Evaluation of Project findings was done by five criteria: general 
success, qualitative benefits (like ameliorating project team aptitude, improving the image of 
the company financial profits), financial advantages, time and costs. In the framework, 
devising performance is affected by human, technical and management aspects.  Both 
quantitative and qualitative analysis were employed to investigate the association highlighted 
in the conceptual framework. 80 software projects in 65 software companies in Vietnam were 
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reviewed. This data was gathered majorly by survey. The outcomes of the study showed that, 
they lacked more essential variances amid software projects basing on size, type and 
ownership. Little projects had better scheduling, less budget excess, and better insubstantial 
advantages like ameliorating project team capacity, improving the image of the company 
among others, as compared to bigger projects. 
2.2.3 Government policies and implementation of housing projects 
Addo & Choudhury (2012) carried out a study on factors affecting execution of development 
projects. This study assesses how some important factors influence the implementation rate 
of projects. The study results show that project size, clarity of objectives, external funding, 
and political conditions are significant determinants of the rate of implementation.  
Muigai (2015) sought to investigate the factors that influence the use of monitoring and 
evaluation systems of public projects in Nakuru County. The study concentrated on four 
parameters: Influence of level of training, budgetary allocation, influence of stakeholder‟s 
involvement and influence of politics on effective monitoring and evaluation of public 
projects in Nakuru. The target population for the study comprised project management heads 
in charge with monitoring and evaluating the devolved public projects within Nakuru County. 
Descriptive survey research design was employed with a sample size of 208 where stratified 
random sampling procedure was applied. Primary data was collected using questionnaires 
while secondary data was analyzed using both qualitative and quantitative techniques. The 
findings indicated that budgetary allocation was moderately correlated with effective 
monitoring and evaluation 
Macueve (2016) conducted a study to analyze challenges and opportunities of the 
Implementation of e-Government Initiatives. Empirical data was collected from 123 in 
dividual interviews and observations as primary data collection sources. The study was 
conducted in three provinces of Mozambique and took place during the period between 2005 
and 2007. Empirically, this relation between ICT and development is analyzed within the 
context of the broader strategy in Mozambique of public sector reform and development, and 
three particular e-government projects currently ongoing are studied. The three projects 
studied included: the electronic Land Management Information System, the State Financial 
Management Information System and the Government Network.  The findings revealed that 
Formulated rules provide the enabling (and constraining) conditions that shape the 
development and use of e-government applications.  
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Olumoye and Govender (2017) conducted a study to examined factors which affect the 
successful execution of integrated e‐Government in a certain sector, in specific housing and 
urban development sector (HUDA) in Nigeria. To finish this, they employed a quantitative 
research approach basing on a conceptual framework, which is founded in the technology‐
organization‐environment framework and drivers‐barriers model. They administered 
Questionnaires to the officials of the 5 public sector institution included in assigning building 
licenses to the publics to get their opinions. The review exposed that the aspects which affect 
the integrated e‐Government execution in Lagos, Nigeria, relate to technological, 
institutional, and aspects of the environmental, involving advantages and obstacles 
highlighted. 
Pradhan (2017) conducted a study to appraise the efficiency of dogma execution by 
delineating dogma, exercises, and performance and feedback loop to share the learned 
lessons. Water conservancy projects in Luliang County and the agricultural diversity program 
in Longyang County in Yunnan Province were reviewed from a farmers‟ viewpoint. They 
noted that, farmers depend highly on government dogmas and projects, and the efficiency of 
dogmas is weighed by short-term, prompt, and tangible profits and not long-term adaptation 
stratagems. The findings identify the urgent necessity to lower peril by coming up with better 
knowledge concerning climate change and drought and its effects, elevated comprehension 
on dangers of drought, and execution of suitable strategies for long-term adaptation. 
2.2.4 Feasibility Study and implementation of housing projects 
Jonsson (2012) conducted a study to determine the feasibility analysis procedures for public 
projects in Iceland. The major aim of this thesis is to benchmark recent exercises within the 
official sector in Iceland against best exercises and suggest modification if needed. This study 
encompasses a qualitative case study of early reports on six construction projects in Iceland: 
The findings indicated that the recent methodology of performing feasibility reviews in the 
conception phase of public projects in Iceland differs significantly. 
Jebrin (2017) conducted a study to determine the theoretical strategic approach in the 
feasibility study. The contents of this effort purposed to establish a new comprehension of the 
meaning concerning the principles of feasibility study to the approach of stratagem in 
performance and competitiveness in project management according to the notion of the 
(Espoused Theory) 
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Shahin and Dabestani (2011) conducted a study to determine the feasibility study of the 
execution of total quality management based on soft factor. A framework was developed for 
the TQM soft factors basing on analysis of the literature and correspondingly, questionnaires 
were designed and disbursed to the workforce of an engineering service company as the sole 
enablers of ameliorating the efficiency of TQM. The outcomes suggest that dedicated 
leadership, closer patron affiliation, benchmarking and process amelioration have the most 
correlations amid the TQM soft factors. Training becomes the sole aspect which fail to 
correlate to other soft aspects. Leadership also has the largest value between the soft aspects. 
Odoyo (2013) conducted a study to determine the factors impacting execution of community 
projects at Kimira – Oluch smallholder farm amelioration project in Homa Bay. County, 
Kenya. A case study research design was employed to gather data from 3,000 households in 
the project‟s area of coverage. The study determined that: natural occurrences like floods and 
daily coordination of events were sole causes of delay as supported by 57.9% and 56.2% of 
the respondents correspondingly. 
2.3 Summary and Research Gap 
More has been written on functioning and specifically the weighing elements of it in 
upcoming nations in continent and in other continents. Good performance in the section of 
security creates steadiness for economic growth and thus neglecting such a fundamental area 
would destabilize development. The literature review proposed that empirical research is 
limited on organizational functioning in the public security sector and mostly, the police and 
they only cover the constable level and is majorly on weighing performance in different 
organization other than the police Reiner (1998).  
The literature review on the government initiative on police reforms presented research which 
was carried out to determine what was not being undertaken well by the police as an entire 
department but not why the work failed to be performed properly, thus the poor performance 
in section of security is still an area of more emphasis. (Liker and Meier 2006; The study 
wanted to establish factors affecting execution of the projects in the National Police Service 
Kenya. 
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2.4 Conceptual Framework 
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Figure 2. 1: Conceptual Framework 
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2.5 Operational Framework 
Serakan (2003) demarcates a conceptual framework as a logically advanced network of 
interrelationships between variables deemed to be the integral part of the dynamics of the 
situation being examined. 
     Parameters                                Independent Variable                        Dependent 
Variable        
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 2.2: Operational Framework 
2.5.1 Project Financing 
The emphasis on financing police lodging ventures is on line thing planning on zero based 
planning and expert must be allowed by the best police administration level before any buys 
are made under a particular spending things. Financing police houses has not been 
decentralized back to the county and this is a greater test to the developments of police 
housing projects  
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2.5.2 Project Planning 
Project planning is the push to formalizing basic leadership exercises through deterioration, 
verbalization and defense. The concocting system gather involves those methods completed 
to decide the aggregate extent of the exertion and refine the destinations, and build up the 
game-plan required to accomplish those targets. Absence of arranging is probably going to 
prompt off base presumptions and ill-conceived execution; the modify requires to settle these 
slip-ups will more often than not go through huge parts of undertaking time. Arranging forms 
build up the task project planning. Arranging forms are not just taken toward the start of the 
undertaking, yet in addition are they assessed and reexamined whenever of the venture, 
because of changes that occur anytime amid the task. Keeping in mind the end goal to give 
compelling and precise data concerning exercises plan, cost, asset accessibility, dangers, 
innovation, arranging procedure ought to be refreshed about the progressions and 
endorsements on evolving.  
2.5.3 Government policies 
Government policies including construction standards, ecological laws, arrive utilize 
directions which increment and create generous expenses. The administration strategies may 
completely disregard classes of venture guidelines or utilize inadequately planned approachs 
that can't separate the free impacts of interest and supply. A piece of this expansion in cost is 
ascribed to expanded land costs caused by government directions swelled land and 
advancement costs thusly decreases add up to lodging supply and in numerous purview, adds 
to reasonableness issues and because of this strategies move toward becoming casualties of 
conditions because of little spending allotment which can't bear to purchase arrive for 
working task improvement  
2.5.4 Feasibility Study 
Feasibility study are the most utilized research apparatus. Tragically, general measures, 
necessities, or aides on achievability think about outline are absent. The point of any 
possibility considered is to inspect and additionally assess the conceivable future 
achievement or disappointment of imminent undertakings. Plausibility thinks about are 
expected to give information. In view of this information, the possible go/no go choice is 
made 
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CHAPTER THREE 
RESEARCH METHODOLOGY 
3.0 Introduction 
This chapter deals with the methodology, which was adopted in carrying out the study. 
Further it describes the kind and source of data, the target population and sampling 
techniques which was adopted in selecting the sample size. It also describes how data was 
collected and analyzed.  
3.1 Research Design 
Kothari, (2004) delineates a research design as the preparation of events for gathering and 
analysis of data in a manner which purpose to integrate relevance to the research drive, 
reasonable time and cost. Descriptive survey design was employed in this study. Descriptive 
research majorly deals with affiliations which exist, events which occur, ongoing processes, 
attitudes which are held or developing trends. The design facilitated the collection of data on 
factors affecting implementation of housing projects in the National Police Service Nakuru 
County Headquarters. 
3.2 Target Population 
A population is delineated as a set of individuals, services, elements, and events, group of 
things or households under investigations. (Given, 2008.). Target population is certain 
population about which information is desired. Population studies are more representative 
since all individuals have equivalent opportunity to be involved in the final sample which is 
drawn. The target population for this study was 42 commissioned officers in Nakuru County 
Police Headquarters. Commissioned officers are involved in the study since they are directly 
involved in the implementation of Police Housing projects.  The table below shows a list of 
commissioned officers per department.  
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Table 3.1: Target Population 
Department  Commissioned Officers 
Administration Police 11 
Security of government building 3 
Kenya Police Dog Unit 6 
Traffic Police department 7 
Criminal Investigation department 9 
Railways Police department 6 
Total 42 
Source: Nakuru National Police Service Records (2018) 
3.3 Sample and sampling technique 
The sampling plan describes how the sampling unit, sampling frame, sampling procedures 
and the sample size for the study. The sampling frame describes the list of all population 
units from which the sample are chosen. According to Gay (2001) a sample of 10 - 30% is 
representative to a given population. Considering the target population is small, the 
researcher used census sampling technique where all 42 commissioned officers were 
considered for the study (See Table 3.1). 
3.4 Instruments 
The study used primary data. Primary data is gathered by use of closed questionnaire. 
Questionnaires are appropriate for studies since they collect information that is not directly 
observable as they inquire about feelings, motivations, attitudes, accomplishments and 
experiences of individuals. The questionnaires were administered on a drop and pick up 
method where the respondents were given two days to answer the questions at their own 
pace; this was done in order to ensure uniformity of answers and also to increase the response 
rate. 
3.5 Pilot Test 
Pilot survey is a small scale replica and reconnaissance of the real study. It helps in 
ascertaining the suitability and simplifies the utilization of the research tools and the 
functional elements of administering the questionnaires. The drive of a pilot test is to identify 
possible weaknesses, inadequacies and constraints in all aspect of the research process. A 
pilot-test was conducted in the neighboring Uasin Gishu County Police Service Headquarters 
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in Eldoret where four (4) questionnaires was randomly distributed to both commissioned and 
non-commissioned officers.  
3.5.1 Validity Test 
According to Orodho, (2005) validity is the extent to which findings extracted from review of 
the data really represents the phenomenon under investigation. There are two types of validity 
of the questionnaire, which are face validity and content validity. Face validity is the 
likelihood that a question is misinterpreted. According to Cooper and Schindler (2006) pre-
testing is a good way to improve the likelihood of face validity. On the other hand, content 
validity, which also known as logical validity, refers to the extent to which a measure 
represents all facets of a given social construct. The content validity of this study was 
enhanced by seeking opinions of experts in the field of study especially the supervisors.  
3.5.2 Reliability Test 
Reliability is a weighs of the extent to which a research instruments yields constant findings 
or data after repeated trials (Kothari, 2004). Reliability enables the researcher to estimate 
error and make the necessary corrections if any. This is because the larger the reliability the 
smaller the error and conversely, the larger the error, the smaller the reliability. Reliability in 
this study was enhanced by pre-testing the questionnaire with a selected sample which was 
excluded in the main study.  
3.6 Data Collection Procedure 
Questionnaires were developed into structured questions. Thereafter, all the questionnaires 
was distributed to the officers. This was achieved by a basic approach of hand delivery. The 
officers was given one week to respond to questionnaires before they are collected back for 
the analysis to be done. 
3.7 Data Analysis and Presentation. 
The raw data was obtained from the questionnaires was scrutinized after data collection 
exercise (Mugenda & Mugenda, 2003). Data was edited to detect errors and omissions before 
being corrected for consistency and completeness, data analysis was done using descriptive 
statistics such as frequencies and percentages. Presentation of the results was done in form of 
tables, charts and graphs which facilitate clear interpretation of results which assisted in 
drawing of the conclusions and recommendations. 
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3.8 Ethical Consideration 
3.8.1 Informed Consent  
This entailed obtaining necessary permission from both the administrators of the university 
and the management of the selected organizations. Their permission was useful in ensuring 
that this research study was successfully completed so that the findings collected in the 
consequent stages does not breach the rules and regulations laid down when undertaking this 
research work.  
3.8.2 Voluntary Participation 
Voluntary participation means all the people involved in the research do it out of free will. 
No one is forcing them. The officers had a choice to choose whether to participate at any 
point in time without having a negative impact on the program or their involvement in future. 
It was therefore  the right of the participants to answer the questions asked. 
 3.8.3 Confidentiality  
Confidentiality means that information is not made public or accessed by anyone else other 
than the researcher himself. The officers were assured of the confidentiality of all the 
information provided. This was assisted in improving the response rate of the respondents.  
3.8.4 Privacy  
This is where the participant has a right to privacy when involved in a research. When 
something is private to a person it means they are sensitive about it. This is one of the most 
important ethics in research. To ensure the privacy, the officers were not required to indicate 
their name on the research questionnaire.  
3.9 Chapter Summary 
This chapter constitutes the techniques used in conducting the study. Therefore, the chapter 
provides descriptive research design which help researcher to plan and carry out descriptive 
studies. The location of the study was based at Nakuru County National Police Service 
Headquarters. The target population was 42 officers. The study adopted census technique as 
sampling methods. The questionnaires were used to collect data. Data analysis was through 
quantitative technique. 
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CHAPTER FOUR 
RESEARCH FINDINGS AND DISCUSSIONS 
4.0 Introduction 
This chapter presents results arising from the analysis of data collected using questionnaires. 
The data collected was analyzed using descriptive and inferential statistical methods for each 
variable and the findings were presented in tables, charts and graphs.   
4.1 Presentation of Research Findings 
4.1.1 Response Rate 
Response rate equals the number of people with whom semi-structured questionnaires were 
properly completed divided by the total number of people in the entire sample (Fowler, 
2004).  Out of 42 respondents, 37 responses were obtained giving a response rate of 95%. 
The study did not achieve a 100% response rate as some of the questionnaires were half way 
filled by the respondents. However, according to Kothari (2004) any response of 50% and 
above is adequate for analysis thus 95% was excellent. The results of response rate are 
presented in Table 4.1. 
Table 4. 1: Response Rate. 
Response Number of Respondents Percentage (%) 
Expected responses 42 100 
Received responses 37 88 
Un received 5 12 
Source: Author (2018) 
4.1.2  Gender of the Respondents. 
The researcher was interested in finding out the gender composition of the respondents who 
participated in the study figure 4.1 shows the findings. 
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Figure 4. 1: Gender of the Respondents. 
 
Source: Author (2018) 
From the findings 96% of the respondents comprised of males while 3% were female. This 
implied that the higher percentage of commissioned officer were male. 
4.1.3  Duration of Service 
The researcher sought to establish the duration the officers have been serving in the service. 
Figure 4.2 shows the result of the findings. 
Figure 4. 2: Duration of Services 
 
Source: Author (2018) 
According to the findings in the 14% of the respondents stated they have been working in the 
service for 1-2 years, 36% of the respondents stated they have been working in the service for 
3-7 years , 23% of the respondents stated they have been working in the service for 8-10 
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years while 27% of the respondents stated they have been working in the service for 8-10 
years. This implies that majority of the respondents had been working in the service for 3-7 
years. 
4.1.4 Age Bracket of the Respondents. 
The researcher sought to establish the age bracket of the respondents who participated in the 
study table 4.2 shows the findings of the study. 
Table 4. 2: Age Bracket of the Respondents. 
Age Bracket Frequency Percentage (%) 
Below 25  Years 8 21 
25-37 Years 11 32 
41-50 Years 10 26 
Above 50 Years  8 21 
Total 37 100 
Source: Author (2018) 
From the findings 21% of the respondents were aged below 25 Years, 32% were in the age 
bracket of 25-37 years, 26% were aged 41-50 Years, while 21% were aged 50 years and 
above. This implied that majority of the respondents were aged between 31-37 years 
4.1.5  Highest level of education attained by respondents. 
The researcher sought to find out the highest educational level attained by respondents who 
participated in the study table 4.3 shows the findings of the study 
Table 4. 3: Highest Level of Education Attained by Respondents. 
Level of Education Frequency Percentage (%) 
Masters 0 0 
Bachelor 20 53 
Diploma 17 47 
Total  37 100 
Source: Author (2018) 
On the level of education 53% of the respondents stated that they had achieved bachelor 
education , 47% of  the respondents stated that they had attained  diploma  education while 
none of the respondents had achieved  masters degree  . This prove that most of the employee 
had enough education level to answer on the issue under study 
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4.1.6 Project financing on implementation of housing projects  
The first objective of the study was to determine the effect of project financing on 
implementation of housing projects in Kenya National Police Service in Nakuru County 
Kenya. The respondents were asked to indicate the aspect of project financing on 
implementation of housing projects in Kenya National Police Service. The results were as 
shown in Table 4.4 
Table 4. 4: Aspect of project financing on implementation of  police housing projects 
Project Financing N Min Max Mean Std. 
Deviation 
Delayed disbursement of funds affects the 
implementation of housing projects in the  
National Police Service Kenya. 
37 1 5 4.92 .679 
Bureaucracy in financial management affects the 
implementation of housing projects in the  
National Police Service Kenya. 
37 1 5 3.92 1.069 
Finances set apart for the implementation of 
housing projects in the  National Police Service 
Kenya are usually inadequate. 
37 1 5 3.73 .917 
Finances set aside for housing projects are not 
fully utilized as per the intended goal. 
37 1 5 3.10 1.171 
Source: Author (2018) 
According to the findings, the respondents stated that late disbursement of funds delay the 
implementation of housing projects in the Kenya National Police Service with a mean of 
4.92. They also indicated with a mean of 3.92 that bureaucracy in financial management 
affects the implementation of housing projects in the Kenya National Police Service. They 
further indicated with a mean of 3.73 that finances set apart for the implementation of 
housing projects in the Kenya National Police Service are usually inadequate. Finally, the 
respondents indicated with a mean of 3.10 that finances set aside for housing projects are not 
fully utilized as per the intended goal.  
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Figure 4. 3: Effect of finance as a challenge on the construction of police housing 
projects 
 
Source: Author (2018) 
According to the findings 96% of the respondents stated that finances poses as a challenge on 
the construction of police housing project, 6% of the respondents stated that finances poses as 
a challenge on the construction of police housing project, this implies that finances poses as a 
challenge on the construction of police housing project. 
Figure 4. 4: Policies put in place for proper utilization of funds during the development 
of police housing projects 
 
Source: Author (2018) 
According to the findings in the figure above 24% of the respondents  stated external auditing 
of utilization of funds is a policy put in place for proper utilization of funds during the 
development of police housing project, 52% of the respondents  stated establishment of an 
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oversight board  is a policy put in place for proper utilization of funds during the 
development of police housing project, 24% of the respondents  stated restrict authorization 
and access to finances  is a policy put in place for proper utilization of funds during the 
development of police housing project. 
4.1.7 Project planning on implementation of police housing projects 
The second objective of the study sought to establish the effect of project planning on 
implementation of housing projects in Kenya National Police Service. The results were as 
shown in Table 4.5 
Table 4. 5: Aspects of project planning on implementation of police housing projects  
 N Min Max Mean Std. 
Deviation 
Ineffective  planning leads to incorrect 
assumptions and poor project execution 
37 1 5 3.58 .767 
Poor planning has attributed to delay in 
completion of housing projects in the  National 
Police Service Kenya 
37 1 5 3.08 1.285 
Majority of houses in the National Police Service 
housing projects fall below schedule due to poor 
planning 
37 1 5 3.48 1.255 
Lack of involving all the stakeholders during the 
planning process causes unsuccessful 
implementation of housing projects 
37 1 5 3.00 .923 
Source: Author (2018) 
According to the findings, the respondents indicated with a mean of 3.58 that ineffective 
planning leads to incorrect assumptions and poor project execution. The respondents further 
indicated with a mean of 3.08 that poor planning has attributed to delay in completion of 
housing projects in the Kenya National Police Service. Further they indicated with a mean of 
3.48 that majority of houses in the Kenya National Police Service housing project fall below 
schedule due to poor planning finally with a mean of 3.00 the respondents strongly agreed 
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that lack of involving all the stakeholders during the planning process causes to unsuccessful 
implementation of housing project.  
Table 4. 6: Aspects of government policies on implementation of housing projects 
 N Min Max Mean Std. 
Deviation 
Public Procurement Procedures 37 1 5 3.37 0.162 
Regulations operating project procedures 37 1 5 4.06 .998 
Land use regulation procedures. 37 1 5 3.50 .945 
Disbursement of funds 37 1 5 3.12 .331 
NEMA laws 37 1 5 3.23 .342 
Constitution Regulatory Authority 37 1 5 4.12 .345 
Source: Author (2018) 
According to the findings, the respondents indicated with a mean of 3.37 that public 
procurement procedures affect the implementation of police housing projects to a great 
extent. They also indicated with a mean of 2.06 that regulations operating project procedures 
affect the implementation of police housing projects to a great extent. They further indicated 
with a mean of 2.50 that land use regulation procedures affect the implementation of police 
housing projects to a great extent. The respondents also indicated with a mean of 3.12 that 
disbursement of finances affects the implementation of police housing projects to a great 
extent. They further indicated with a mean of 3.23 that NEMA laws affect the 
implementation of police housing projects to a great extent. Finally with a mean of 4.12 that 
Constitution Regulatory Authority affects the implementation of police housing projects to a 
great extent. 
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Figure 4. 5: Level of government involvement in the development of police housing 
projects 
 
Source: Author (2018) 
According to the findings in the figure above 51% of the respondents stated that the level of 
government involvement in the development of police houses project is very high, 44% of the 
respondents stated it is high, 5% of the respondents stated it is very low. This implies that the 
level of government involvement in police houses project is  very high 
Figure 4. 6: Extent to which government policies affects police housing projects 
 
Source: Author (2018) 
From the findings it was revealed that 52% of the respondents stated that government policies 
affect police housing project to a very great extent, 42% of the respondents stated that 
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government policies affect police housing project to a great extent, none of the respondents 
was undecided on the issue, 6% of the respondents stated that government policies affect 
police housing project to a low extent, while none of the respondents stated that government 
policies affect police housing project to a very low extent. This implies that government 
policies affect police housing project to a very great extent 
4.1.8 Feasibility study on implementation of housing projects in the National Police 
Service Kenya 
The forth objective of the study sought to establish the effect of feasibility study on 
implementation of housing projects in the Kenya National Police Service. The respondents 
were asked to indicate the feasibility study on implementation of housing projects. The 
results were as shown in Table 4.7  
Table 4.7: Aspects of feasibility study on implementation of police housing projects 
 N Min Max Mean Std. 
Deviation 
The feedback received from feasibility study is 
considered in project decision making 
37 1 5 3.54 .898 
The feasibility study during the implementation of 
police housing  project was participatory 
37 1 5 4.21 .798 
Feasibility study ensures the project goals and 
objectives are achieved 
37 1 5 3.12 1.347 
Opinions and considerations of stakeholders during 
feasibility study ensure the success of the housing 
project 
37 1 5 3.65 .978 
Source: Author (2018) 
According to the findings, the respondents indicated with a mean of 3.54 that the feedback 
received from feasibility study is considered in project decision making. The respondents 
further indicated with a mean of 4.21 that the feasibility study during the implementation of 
police housing project is participatory. Also, they indicated with a mean of 3.12 that 
feasibility study ensures the project goals and objectives are achieved. The respondents 
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finally indicated with a mean of 3.65 that opinions and considerations of stakeholders during 
feasibility study ensure the success of the housing project.  
4.1.9 Implementation of housing projects in the National Police Service Kenya 
The researcher sought to establish implementation of housing projects in the National Police 
Service Kenya. The results were as shown in table 4.8 
Table 4. 8: Implementation of housing projects in the National Police Service Kenya 
 N Min Max Mean Std. 
Deviation 
The  housing projects in the National Police Service 
Kenya are implemented on scheduled timelines 
37 1 5 2.02 .729 
The housing projects in the National Police Service 
Kenya  have achieved its goals and objectives. 
37 1 5 2.10 .973 
Majority of police officers live in conducive houses 37 1 5 2.15 1.031 
Majority of police officers are satisfied by the 
conditions of the housing projects 
37 1 5 3.81 .938 
Housing projects were completed and occupied as 
expected 
37 1 5 3.71 .675 
Source: Author (2018) 
According to the findings, the respondents disagreed with a mean of 2.02 that housing 
projects in the Kenya National Police Service are implemented on scheduled timelines. They 
also disagreed with a mean of 2.10 that housing projects in the Kenya National Police Service 
have achieved its goals and objectives. They further disagreed with a mean of 2.15 that 
majority of police officer live in conducive houses. Finally, the respondents agreed with a 
mean of 3.81 that majority of police officer are satisfied by the conditions of the housing 
project.  
4.2 Limitations of the Study  
The challenge on confidentiality was experienced because some of the information was 
considered quite sensitive to be shared by independent researchers. In this situation, the 
researcher overcame the challenge on confidentiality by communicating to the management 
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concerned at this organization that this study was only meant for academic purpose, 
therefore, all the data despite the magnitude of sensitivity were kept very private and 
confidential. The bureaucratic nature of some organization is usually among the challenges in 
undertaking this study. This challenge was initially experienced because the management in 
this organization had enforced long process to be followed in order to have access to both the 
data and the staff. Therefore to overcome this challenge, the researcher was psychologically 
prepared to handle all the difficulties that were to come forth by conforming to all the rules 
that would result in securing permission to carry out data collection.  
4.3 Chapter Summary  
This chapter was cauterized into research findings and discussions. The findings were derived 
from analyzed questionnaires and interpretations were made alongside the findings. The 
chapter further addressed presentation of findings showing the response rate for the 
questionnaires returned and not returned. The presented findings also addressed the gender 
response, highest level of education and finally all the objectives which comprised of effect 
of project financing, project planning, government policies and feasibility study on 
implementation of housing projects in the National Police Service.  
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CHAPTER FIVE 
SUMMARY, CONCLUSIONS AND RECOMMENDATIONS 
5.0 Introduction 
This chapter provides a detailed summary of the major findings of the actual study; it then 
draws conclusions and discusses implications emanating from these findings. Finally, it 
makes some recommendations and suggestions on areas of further study.   
5.1 Summary of Major Findings 
5.1.1 Effect of project financing on implementation of housing projects in the National 
Police Service Kenya  
According to the findings, the respondents stated that late disbursement of funds delays the 
implementation of housing projects in the  National Police Service Kenya with a mean of 
4.92. They also indicated with a mean of 3.92 that bureaucracy in financial management 
negatively affects the implementation of housing projects in the National Police Service 
Kenya. They further indicated with a mean of 3.73 that finances set apart for the 
implementation of housing projects in the National Police Service Kenya are usually 
inadequate. Finally, the respondents indicated with a mean of 3.10 that finances set aside for 
police housing projects are not fully utilized as per the intended goal.  
5.1.2 Effects of project planning on implementation of housing projects in the National 
Police Service Kenya  
According to the findings, the respondents indicated with a mean of 3.58 that lack of 
planning leads to incorrect assumptions and poor project execution. The respondents further 
indicated with a mean of 3.08 that lack of planning has been attributed to delay in completion 
of housing projects in the National Police Service Kenya. Further they indicated with a mean 
of 3.48 that majority of houses in the National Police Service housing project fall below 
schedule due to poor planning. Finally with a mean of 3.00 the respondents strongly agreed 
that lack of involving all the stakeholders during the planning process result to unsuccessful 
implementation of housing projects.  
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5.1.3 Effects of government policies on implementation of housing projects in the 
National Police Service Kenya  
According to the findings, the respondents indicated with a mean of 3.37 that public 
procurement procedures affect the implementation of police housing projects to a great 
extent. They also indicated with a mean of 2.06 that regulations operating project procedures 
affect the implementation of police housing projects to a great extent. They further indicated 
with a mean of 2.50 that land use regulation procedures affect the implementation of police 
housing projects to a great extent. The respondents also indicated with a mean of 3.12 that 
disbursement of finances affects the implementation of police housing projects to a great 
extent. They further indicated with a mean of 3.23 that NEMA laws affect the 
implementation of police housing projects to a great extent. Finally with a mean of 4.12 that 
Constitution Regulatory Authority affects the implementation of police housing projects to a 
great extent. 
5.1.4 Effects of feasibility study on implementation of housing projects in the National 
Police Service Kenya  
According to the findings, the respondents indicated with a mean of 3.54 that the feedback 
received from feasibility study is considered in project decision making. The respondents 
further indicated with a mean of 4.21 that the feasibility study during the implementation of 
police housing projects is participatory. Also, they indicated with a mean of 3.12 that 
feasibility study ensures the project goals and objectives are achieved. The respondents 
finally indicated with a mean of 3.65 that opinions and considerations of stakeholders during 
feasibility study ensure the success of the housing project.  
According to the findings, the respondents disagreed with a mean of 2.02 that housing 
projects in the  National Police Service Kenya are implemented on scheduled timelines. They 
also disagreed with a mean of 2.10 that housing projects in the National Police Service Kenya 
have achieved its goals and objectives. They further disagreed with a mean of 2.15 that 
majority of police officers live in conducive houses. Finally, the respondents agreed with a 
mean of 3.81 that police officers are satisfied by the conditions of the new houses. 
5.2 Conclusions 
From the findings the researcher concluded that late disbursement of funds delays the 
implementation of housing projects in the National Police Service Kenya. Bureaucracy in 
financial management negatively affects the implementation of housing projects in the  
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National Police Service. Finances set apart for the implementation of housing projects in the 
Kenya National Police Service Kenya are usually inadequate. Finances set aside for police 
housing projects are not fully utilized as per the intended goal 
In relation to the second objective, it can be concluded that lack of planning leads to incorrect 
assumptions and poor project execution. Lack of planning has been attributed to delay in 
completion of housing projects in the  National Police Service Kenya. Majority of houses in 
the National Police Service housing projects fall below schedule due to poor planning. Lack 
of involving all the stakeholders during the planning process result to unsuccessful 
implementation of police housing projects. 
On the third objective, it can be concluded that public procurement procedures, regulations 
operating project procedures, land use regulation procedures and disbursement of funds affect 
the implementation of police housing projects. 
On the forth objectives it can be concluded that feedback received from feasibility study is 
considered in project decision making. The feasibility study during the implementation of 
police housing project is participatory. Feasibility study ensures the project goals and 
objectives are achieved. Opinions and considerations of stakeholders during feasibility study 
ensure the success of the housing project 
5.3 Recommendations 
In the light of the foregoing findings, the study recommends that;  
From the findings the researcher recommended that government should enact and implement 
policies and procedures which create an environment that is conducive for the development 
of police housing projects, this will remove barriers during the implementation of police 
housing projects.  
On the effect of funds during the development of police housing projects the researcher 
concluded that government should direct sufficient funds for the implementation of police 
housing projects. The funds should also be provided on time to avoid delays during the 
implementation of police housing projects. 
Concerning communication during the development of police housing projects the researcher 
recommended that there should be clear channels of communication which allow effective 
flow of information along the hierarchy. This will avoid bottleneck along the command 
chain. 
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Finally on the planning during the implementation of police housing projects the researcher 
recommended that the government should enact sustainability strategies to ensure continuity 
of the development of police housing projects. This will greatly reduce the deficit of police 
houses in the country. 
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APPENDICES  
APPENDIX I: INTRODUCTION LETTER  
Dear Respondent  
REF: REQUEST TO UNDERTAKE A STUDY  
I am a student at The Management University of Africa. I am undertaking a Bachelor of Arts 
Development Studies (BDS) degree programme. For the purpose of fulfilling the bachelor‟s 
degree requirements, I have to undertake a research on “Challenges Facing Development of 
National Police Service Housing Projects Kenya.”  
I am collecting information for the study by distributing questionnaires to staff within this 
organization. Kindly spare some time to fill in the questionnaire. The data to be collected was 
treated with strict confidentiality or privacy. Thank you for your co-operation.  
Yours Faithfully,  
NGETICH KIBET JUSTUS 
ODL/BDS/7/00093/3/2015 
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APPENDIX II: RESEARCH QUESTIONNAIRE  
I am a student at The Management University of Africa. I am undertaking a Bachelor of Arts 
Development Studies (BDS) degree programme. As part of my course, I am required to carry 
out a research project in partial fulfillment for this award. My research topic was to 
Challenges Facing Development of National Police Service Housing Projects Kenya.”. 
This will enable me to gather information required for the study. Please note that all the 
information provided will be treated with at most confidentiality and will be used for 
academic purposes only. 
Thank you.  
Instructions: 
Please tick where applicable or fill in the blank spaces provided. 
Bio-Data 
1. Gender;   
Male    [   ] 
Female [   ] 
2. Duration of Service? 
1-2 Years                    [   ] 
3-7 Years                    [   ] 
8-10 Years                  [   ] 
More than 10 Years   [   ] 
3. Indicate your age? 
Less than 25 Years    [   ] 
25-40 Years               [   ] 
41-50 Years               [   ]       
More than 50 Years   [   ] 
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4. Level of Education: 
Masters       [   ] 
Bachelor       [   ] 
 Diploma     [   ] 
  
SECTION. A. PROJECT FINANCING 
5. Does finance pose a challenge to the construction of police housing project? 
Yes       [   ] 
No       [   ] 
6. Which of the following policies have been put in place for proper utilization of funds 
during the development of police housing project? 
External auditing of utilization of funds       [   ] 
Establishment of an oversight board              [   ] 
Restrict authorization and access to finances  [   ] 
7. In a scale of 1-5 where 5=Strongly Agree, 4=Agree, 3= Undecided, 2=Disagree and 
1=Strongly Disagree. Indicate the level of agreement on the effect of project financing on the 
implementation of housing projects in the Kenya National Police Service? 
  5 4 3 2 1 
1 Delay disbursement of funds affects the implementation 
of housing projects in the Kenya National Police Service 
     
2 Bureaucracy in financial management affects the 
implementation of housing projects in the Kenya 
National Police Service 
     
3 Finances set apart for the implementation of housing 
projects in the Kenya National Police Service are usually 
inadequate 
     
4 Finances set aside for housing projects are not fully 
utilized as per the intended goal 
     
5 The government lacks the goodwill to finance the Kenya 
National Police Service. 
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SECTION. B. PROJECT PLANNING  
8. In a scale of 1-5 where 5=Strongly Agree, 4=Agree, 3= Undecided, 2=Disagree and 
1=Strongly Disagree. Indicate the level of agreement on the effect of planning on the 
implementation of housing projects in the Kenya National Police Service? 
  1 2 3 4 5 
1 Ineffective  planning leads to incorrect assumptions and poor 
project execution 
     
2 Poor planning has attributed to delay in completion of housing 
projects in the Kenya National Police Service 
     
3 Majority of houses in the Kenya National Police Service 
housing project fall below schedule due to poor planning 
     
4 Lack of involving all the stakeholders during the planning 
process causes to unsuccessful implementation of housing 
project 
     
5 Poor planning has resulted to misplaced priorities  on the most 
needy areas 
     
 
SECTION. C. GOVERNMENT POLICIES 
9. In a scale of 1-5 where 5=Very Great Extent, 4=Great Extent, 3= Moderate Extent, 2= Low 
Extent and 1= Very Low Extent. To what extent does the following government policy affect 
police housing projects? 
  1 2 3 2 1 
1 Public Procurement Procedures      
2 Regulations operating project procedures      
3 Land use regulation procedures      
4 Disbursement of funds      
5 NEMA laws      
6 Constitution Regulatory Authority       
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10. To what level is the government involvement in the development of police houses project 
Very High                 [     ]   
High                          [     ]    
Low                          [     ] 
Very low                  [     ] 
11. To what extent does government policies affect police housing project? 
Very great extent     [     ]   
Great extent             [     ]    
Moderate extent       [     ]                
Low                          [     ] 
Very low                  [     ] 
SECTION: D. FEASIBILITY STUDY 
12. In a scale of 1-5 where 1=Strongly Agree, 2=Agree, 3= Undecided, 4=Disagree and 
5=Strongly Disagree. Indicate the level of agreement on the effect of feasibility study on the 
implementation of housing projects in the Kenya National Police Service? 
  1 2 3 4 5 
1 The feedback received from feasibility study is considered in 
project decision making 
     
2 The feasibility study during the implementation of police 
housing  project was participatory 
     
3 Feasibility study ensures the project goals and objectives are 
achieved 
     
4 Opinions and considerations of stakeholders during feasibility 
study ensure the success of the housing project 
     
5 All the relevant stakeholders are involved  in the feasibility 
study of the housing project 
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SECTION: E. IMPLEMENTATION OF HOUSING PROJECTS IN THE  NATIONAL 
POLICE SERVICE KENYA 
13. In a scale of 1-5 where 1=Strongly Agree, 2=Agree, 3= Undecided, 4=Disagree and 
5=Strongly Disagree. Indicate the level of agreement on the implementation of housing 
projects in the Kenya National Police Service? 
  1 2 3 4 5 
1 The  housing projects in the Kenya National Police Service are 
implemented on scheduled timelines 
     
2 The housing projects in the Kenya National Police Service have 
achieved its goals and objectives. 
     
3 Majority of police officer live in conducive houses       
4 Majority of police officer are satisfied by the conditions of the 
housing project. 
     
5 Housing projects were completed and occupied as expected      
 
 
